

Q3 Platform Roadmap Review

Product & Platform · quarterly planning readout

Where we are

Q2 shipped: canary deployments for all stateless services

Feature flags platform adopted by 14 teams

Usage billing pipeline accuracy at 99.97% after the Stripe webhooks rework

CI build caching cut median pipeline time by 40%

Q3 themes

Billing: promo code engine and chargeback handling automation

Reliability: rollback strategies standardized in the deploy guide

Data: ClickHouse analytics for product events

Developer experience: monorepo config cleanup, package registry mirror

Risks

Kafka event bus partition rebalancing during the EKS upgrade window

Salesforce sync backfill competing with the invoice processing batch

Hiring: two open SRE seats on the oncall rotation

Asks

Approve the Q3 headcount plan

Prioritize the tenant isolation review before the enterprise launch

Sponsor the customer onboarding revamp with design

Read more

Full roadmap in the product wiki