

WEEKLY ENG SYNC — June 30, 2026

Shipped:

- Canary deployments for the search service (deploy guide updated)
- Stripe webhooks retry backoff fix; billing alerts quiet for 12 days
- Feature flags SDK v3 rollout at 80%

In flight:

- Postgres 16 upgrade plan in review; cutover rehearsal booked for July 18
- Tenant isolation audit for the enterprise tier (security review process)
- Internationalization string extraction for the dashboard

Blocked:

- Salesforce sync backfill waiting on API quota bump from the vendor
- Neo4j graph database upgrade blocked on the entitlements migration

Announcements: post-mortem for the May billing outage published; action items tracked in the incident post-mortem doc. RFC fast-track lane live — see the RFC process page. New joiners: two SREs start Monday (onboarding buddies assigned).